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Summary of Permanent Improvement Project Actions Proposed by Agencies Forwarded to JBRC 7/31/07 
May 12, 2007 through July 9, 2007 
 
 
Item 1. Agency: H09   The Citadel Project: 9598,  Alumni House Renovation - Deferred Maintenance 
 
 Action
 Proposed: Increase budget from    $500,000.00    to    $740,000.00 
 
 (Add $    1,319.00    [4]    Excess Debt Service) 
 (Add $238,681.00    [9]    Other, Institutional Capital Project Funds) 
 
 
 Purpose: To continue renovations and address deferred maintenance at the Alumni House at The Citadel.  

More extensive work was found to be needed, once renovations began, than was originally 
programmed.  Additional work is needed to make the facility ADA compliant, the electrical system 
will be replaced instead of repaired to accommodate the new HVAC system, interior structural 
problems with the floors will be addressed, and asbestos found during interior demolition will be 
abated.  This work was not determined to be needed until renovations began.  The agency reports 
the total projected cost of this project is $740,000 and annual operating cost savings of $15,000 
will result in the three years following project completion. 

 
 
 Ref: Supporting document pages 1-4 

 
CHE Approval Date: 07/09/07 
Committee Review Date: * 
B&C Board Approval Date: * 
 

Budget After Action Proposed
 

  Source Amount 
 
Excess Debt Service 1,319.00 
Appropriated State   500,000.00 
Other, Institutional Capital Project Funds 238,681.00 
 
Total Funds   740,000.00

 
 
 
Item 2. Agency: H09   The Citadel Project: 9600,  Stevens Barracks Renovation 
 
 Action
 Proposed: Increase budget from    $150,000.00    to    $650,000.00 
 
 (Add $500,000.00    [9]    Other, Auxiliary Maintenance Reserve) 
 
 
 Purpose: To revise the scope to do additional renovations of the Stevens Barracks at The Citadel.  The 

renovation will now include upgrading electrical services and providing air conditioning to three 
floors instead of two.  The work will also include replacing light fixtures, ceiling tiles, mirrors, and 
vanity cabinets, repairing, refinishing and recoating floors, installing weather stripping at doors and 
windows, repairing exterior stairs and galleries, and upgrading data lines.  Stevens Barracks is the 
last barracks to be replaced and renovations to the additional floor are needed as a result of 
projected enrollment increases.  The agency reports the total projected cost of this project is 
$2,225,000 and additional annual operating costs ranging from $10,500 to $21,000 will result in 
the three years following project completion. 

 
 
 Ref: Supporting document pages 5-8 

 
 
 
CHE Approval Date: 07/09/07 
Committee Review Date: * 
B&C Board Approval Date: * 
 

Budget After Action Proposed
 

  Source Amount 
 
Other, Auxiliary Maintenance Reserve 650,000.00 
 
Total Funds   650,000.00
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Item 3. Agency: H12   Clemson University Project: 9831,  Graduate Engineering Center Land 

Acquisition/Construction 
 
 Action
 Proposed: Increase budget from    $41,778,645.75    to    $43,278,645.75 
 
 (Add $   500,000.00    [9]    Other, Operating Revenue) 
 (Add $1,000,000.00    [9]    Other, Private Gift) 
 
 
 Purpose: To upfit two labs within the Graduate Engineering Center on Clemson’s ICAR campus in 

Greenville.  Additional funds are needed to add a metrology lab and a radio frequency shielded 
chamber within other labs being constructed.  The metrology lab, estimated to cost $500,000, will 
be located within the lightweight design lab to do precise measurement of small vehicle 
components.  The radio frequency shielded chamber, estimated to cost $1 million, will be located 
within the electronics lab to allow for testing vehicle electronics systems without interference from 
extraneous radio frequencies.  The agency reports the total projected cost of this project, including 
these requests, is $43,278,646 and additional annual operating costs of $750,000 will result in the 
three years following project completion. 

 
 
 Ref: Supporting document pages 9-13 

 
CHE Approval Date: 07/12/07 
Committee Review Date: * 
B&C Board Approval Date: * 
 

Budget After Action Proposed
 

  Source Amount 
 
Other, Institutional Capital Project Funds 2,700,000.00 
Other, Operating Revenue  8,671,107.00 
Other, Economic Development Bonds 26,103,268.75 
Other, Research University Infrastructure 
  Bonds   4,804,270.00 
Other, Private Gift  1,000,000.00 
 
Total Funds   43,278,645.75

 
 
 
Item 4. Agency: H12   Clemson University Project: 9863,  Chilled Water System Improvements 
 
 Action
 Proposed: Increase budget from    $7,000,000.00    to    $8,800,000.00 
 
 (Add $400,000.00    [6]    Appropriated State) 
 (Add $500,000.00    [9]    Other, Institutional Capital Project Funds) 
 (Add $900,000.00    [9]    Other, Operating Revenue) 
 
 
 Purpose: To cover increased costs to extend the chilled water loop and construct a new chilled water plant at 

Clemson.  The improvements began in 2005 and phase I, including extension of the chilled water 
loop and equipment upgrades, are nearing completion.  To complete phase II to construct the plant, 
approximately $1.1 million is needed to meet increased construction costs for concrete, steel, 
copper, labor and heat exchangers.  In addition, bids for the chillers exceeded the estimated cost by 
$300,000 and funds are needed to provide a contingency.  The improvements are needed to meet 
increased demands for chilled water and improved indoor air quality.  Funding will be transferred 
from project H12-9850, Kinard Laboratory HVAC Renovation, which is being delayed for 
redesign.  The agency reports the total projected cost of this project is $8.8 million and additional 
operating costs ranging from $151,000 to $161,000 will result in the three years following project 
completion. 

 
 
 Ref: Supporting document pages 14-17 

 
 
 
CHE Approval Date: 06/07/07 
Committee Review Date: * 
B&C Board Approval Date: * 
 

Budget After Action Proposed
 

  Source Amount 
 
Institution Bonds 6,300,000.00 
Appropriated State  400,000.00 
Other, Institutional Capital Project Funds 1,200,000.00 
Other, Operating Revenue  900,000.00 
 
Total Funds   8,800,000.00
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Item 5. Agency: H12   Clemson University Project: 9879,  Schilletter Convenience Store Addition 
 
 Action
 Proposed: Establish Project 
 
 Total budget .............................................................................................. $750,000.00 
 [9]  Other, Dining Services Improvement Fund........................................ $750,000.00 
 
 
 Purpose: To construct an approximately 1,900 square foot addition to the Schilletter Dining Hall at 

Clemson.  The addition will be used to operate a convenience store at the dining hall on the east 
side of campus to meet student demand for take-out sales.  This dining hall has the second highest 
density of pedestrian traffic on campus.  A marketing study by the food service contractor 
identified the need for this type of food service facility for take-out food such as coffee, pizza and 
wings.  The addition will include a food preparation area, storage area and associated mechanical 
equipment.  The agency reports the total projected cost of this project is $750,000 and additional 
annual operating costs ranging from $3,000 to $3,968 will result in the three years following 
project completion. 

 
 
 Ref: Supporting document pages 18-20 

 
CHE Approval Date: 06/07/07 
Committee Review Date: * 
B&C Board Approval Date: * 
 

Budget After Action Proposed
 

  Source Amount 
 
Other, Dining Services Improvement Fund 750,000.00 
 
Total Funds   750,000.00

 
 
 
Item 6. Agency: H17   Coastal Carolina University Project: 9553,  Band Building/Practice Field Land Acquisition 
 
 Action
 Proposed: Establish Project 
 
 Total budget ................................................................................................ $10,000.00 
 [9]  Other, Bookstore Auxiliary Fund......................................................... $10,000.00 
 
 
 Purpose: To cover the cost of an appraisal, environmental study and other investigative studies required to 

adequately evaluate property prior to purchase.  Coastal Carolina is considering the purchase of 
approximately four acres of land with a 7,000 square foot building near campus to use as a band 
practice facility and for office and storage space for the marching band.  The agency reports the 
total projected cost of this project is $500,000 and no additional annual operating costs will result 
from this request. 

 
 
 Ref: Supporting document pages 21-23 

 
 
 
CHE Approval Date: 07/09/07 
Committee Review Date: * 
B&C Board Approval Date: * 
 

Budget After Action Proposed
 

  Source Amount 
 
Other, Bookstore Auxiliary Fund 10,000.00 
 
Total Funds   10,000.00
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Item 7. Agency: H18   Francis Marion University Project: 9557,  Center for the Child Facility Construction 
 
 Action
 Proposed: Increase budget from    $2,000,000.00    to    $4,470,500.00 
 
 (Add $1,975,500.00    [9]    Other, Capital/Maintenance Reserve Funds) 
 (Add $   495,000.00    [9]    Other, Program Enhancement Funds) 
 
 
 Purpose: To cover current estimates to construct the Center for the Child at Francis Marion.  Additional 

funds are needed to cover an increase in the size of the building from 12,800 to 17,274 square feet 
and to cover construction cost increases.  The facility will serve as the University’s learning lab for 
students in Education and Psychology curricula in working with children and will accommodate 
100 children.  The increase in size is needed to meet the needs of the program and to meet 
minimum standards required for accreditation by the National Association for the Education of 
Young Children.  The agency reports the total projected cost of this project is $4,470,500 and 
additional annual operating costs of $563,000 will result in the three years following project 
completion. 

 
 
 Ref: Supporting document pages 24-29 

 
CHE Approval Date: 07/02/07 
Committee Review Date: * 
B&C Board Approval Date: * 
 

Budget After Action Proposed
 

  Source Amount 
 
Appropriated State  2,000,000.00 
Other, Capital/Maint. Reserve Fund 1,975,500.00 
Other, Program Enhancement Funds 495,000.00 
 
Total Funds   4,470,500.00

 
 
 
Item 8. Agency: H21   Lander University Project: 9522,  New Campus Entrance Boulevard Construction - 

Phase II 
 
 Action
 Proposed: Increase budget from    $1,561,436.00    to    $1,702,270.00 
 
 (Add $55,019.59    [2]    Institution Bond Interest) 
 (Add $85,814.41    [9]    Other, Institutional) 
 
 
 Purpose: To address additional work needed in connection with construction of two new parking lots and 

stormwater drainage at Lander University and to provide a small contingency.  A stormwater 
performance study indicates the integrity of part of the underground stormwater system has 
deteriorated and is jeopardizing pedestrian and vehicular safety near the student center.  In 
addition, review of security measures for the new parking lots determined the need for additional 
camera poles, bases, conduit, fiber optic cable, ground level enclosures and emergency phones to 
complete the project.  The agency reports the total projected cost of this project is $1,702,270 and 
no additional annual operating costs will result from this request. 

 
 
 Ref: Supporting document pages 30-33 

 
 
 
CHE Approval Date: 07/02/07 
Committee Review Date: * 
B&C Board Approval Date: * 
 

Budget After Action Proposed
 

  Source Amount 
 
Institution Bond Interest 55,019.59 
Other, Institutional  1,051,088.41 
Other, Parking Fees  400,000.00 
Other, SCDOT TEA Grant  196,162.00 
 
Total Funds   1,702,270.00
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Item 9. Agency: H24   SC State University Project: 9573,  Clyburn Transportation Research and Conference 

Center Construction 
 
 Action
 Proposed: Increase budget from    $22,280,155.00    to    $23,477,096.00 
 
 
 (Add $957,553.00    [7]    Federal) 
 (Add $239,388.00    [9]    Other, In Kind Match) 
 
 
 Purpose: To commit additional federal funds received and the associated local match required for 

construction of the James E. Clyburn Transportation Research and Conference Center at SC State.  
The funds will be used to construct Phase I of the center which will include the transit research 
center, library, and some administrative facilities, totaling 63,700 square feet, the chiller, and an 
entrance road.  The agency reports the total projected cost of Phase I construction is $23,477,096 
and additional annual operating costs of $197,897 will result in the three years following project 
completion. 

 
 
 Ref: Supporting document pages 34-36 

 
CHE Approval Date: 07/09/07 
Committee Review Date: * 
B&C Board Approval Date: * 
 

Budget After Action Proposed
 

  Source Amount 
 
Federal 21,096,403.00 
Other, In Kind Match  2,380,693.00 
 
Total Funds   23,477,096.00

 
 
 
Item 10. Agency: H24   SC State University Project: 9590,  1981 Russell Street Land Acquisition 
 
 Action
 Proposed: Increase budget from    $10,000.00    to    $95,000.00 
 
 (Add $85,000.00    [7]    Federal) 
 
 
 Purpose: To acquire approximately 1.1 acres of land to construct the James E. Clyburn Transportation 

Center at SC State and to support the University’s master plan.  The property is needed to complete 
Phase I of construction of the Transportation Center.  The property has been appraised for $88,000 
and the sellers have agreed to sell for that amount.  The Office of State Budget has reviewed the 
appraisal and environmental study and approves their use in granting this request.  Funds will be 
transferred from project H24-9573, Clyburn Transportation Resource and Conference Center 
Construction.  The agency reports the total projected cost of this project is $95,000 and no 
additional annual operating costs will result from the project. 

 
 
 Ref: Supporting document pages 37-47 

 
 
 
CHE Approval Date: 07/09/07 
Committee Review Date: * 
B&C Board Approval Date: * 
 

Budget After Action Proposed
 

  Source Amount 
 
Federal 95,000.00 
 
Total Funds   95,000.00
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Item 11. Agency: H34   USC - Upstate Project: 9538,  Palmetto Villas Renovations 
 
 Action
 Proposed: Establish Project 
 
 Total budget ........................................................................................... $2,000,000.00 
 [3]  Revenue Bonds................................................................................ $2,000,000.00 
 
 
 Purpose: To renovate the Palmetto Villas apartment complex used for student housing on the USC-Upstate 

campus.  The work on the 100 unit, 376-bed complex will upgrade living areas and bathrooms, 
including replacing carpets, repairing wall and floor coverings, painting, and replacing fixtures and 
furniture.  In addition, improvements will be made to the smoke and fire detection systems.  The 
complex is 22 years old and renovations are needed to improve living conditions and life safety for 
USC-Upstate students.  The agency reports the total projected cost of this project is $2 million and 
no additional annual operating costs will result from the project. 

 
 
 Ref: Supporting document pages 48-51 

 
CHE Approval Date: 06/07/07 
Committee Review Date: * 
B&C Board Approval Date: * 
 

Budget After Action Proposed
 

  Source Amount 
 
Revenue Bonds 2,000,000.00 
 
Total Funds   2,000,000.00

 
 
 
Item 12. Agency: H59   Tech & Comp Education Project: 9894,  Horry-Georgetown - Grand Strand Campus Former 

Base Hospital Renovation 
 
 Action
 Proposed: Increase budget from    $8,731,000.00    to    $9,601,000.00 
 
 (Add $128,000.00    [9]    Other, HGTC & HGTC Foundation) 
 (Add $  11,000.00    [9]    Other, County Bonds) 
 (Add $731,000.00    [9]    Other, Myrtle Beach Redevelopment Authority) 
 
 
 Purpose: To cover current cost estimates to complete renovation of the former base hospital into a new 

Allied Health facility on Horry-Georgetown Tech’s Grand Strand Campus.  Renovation of the 
49,569 square foot building is approximately 35% complete.  Additional funds are needed to 
provide for professional services fees for site and utility work required by the City of Myrtle Beach 
and for modifications to instructional lab areas, to provide for furniture and equipment for 
academic and instructional purposes, and to provide a contingency for completion of the project.  
The agency reports the total projected cost of this project is $9,601,000 and additional annual 
operating costs of $163,000 will result in the three years following project completion. 

 
 
 Ref: Supporting document pages 52-56 

 
 
 
CHE Approval Date: 05/30/07 
Committee Review Date: * 
B&C Board Approval Date: * 
 

Budget After Action Proposed
 

  Source Amount 
 
Federal 1,500,000.00 
Other, HGTC & HGTC Foundation 1,259,000.00 
Other, County Bonds  3,111,000.00 
Other, Myrtle Beach Redevelopment 
 Authority   3,731,000.00 
 
Total Funds   9,601,000.00
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Item 13. Agency: H59   Tech & Comp Education Project: 9985,  Midlands - Airport - Saluda Hall Roof 

Replacement 
 
 Action
 Proposed: Establish Project 
 
 Total budget .............................................................................................. $700,000.00 
 [9]  Other, Local ....................................................................................... $700,000.00 
 
 
 Purpose: To accept the low bid to replace the 21,000 square foot roof on Saluda Hall and the covered 

perimeter walkway at Midlands Tech’s Airport Campus.  The work will include removing the 
existing roof and replacing it with a built up roof and steel-covered walkway.  The 10-year old roof 
is in poor condition due to the initial installation technique and leaks when it rains.  The College 
settled in 2003 for $107,000 under the manufacturer’s warranty in order to correct the roofing 
deficiencies, but now needs to replace the leaking roof.  The agency reports the total projected cost 
of this project is $700,000 and no additional annual operating costs will result from the project. 

 
 
 Ref: Supporting document pages 57-59 

 
CHE Approval Date: 06/06/07 
Committee Review Date: * 
B&C Board Approval Date: * 
 

Budget After Action Proposed
 

  Source Amount 
 
Other, Local 700,000.00 
 
Total Funds   700,000.00

 
 
 
Item 14. Agency: H59   Tech & Comp Education Project: 9986,  Tri-County - Pendleton Campus Expansion Land 

Purchase 
 
 Action
 Proposed: Establish Project 
 
 Total budget ........................................................................................... $1,010,000.00 
 [9]  Other, Local .................................................................................... $1,010,000.00 
 
 
 Purpose: To purchase approximately 33 acres of land adjacent to the Pendleton Campus of Tri-County 

Technical College.  The Pendleton campus is landlocked and the college has experienced 
enrollment growth of 50%.  Existing facilities and parking have reached capacity and, in order to 
meet anticipated enrollment growth, additional land is needed and this is the only parcel available.  
The property has been appraised for $840,000 and the seller has agreed to sell for $1 million.  
Discussions with the owners make it clear any contract less than $1 million is not acceptable.  The 
Office of State Budget has reviewed the appraisal and environmental study and approves their use 
in granting this request.  The agency reports the total projected cost of this project is $1,010,000 
and no additional operating costs will result from the acquisition. 

 
 
 Ref: Supporting document pages 60-72 

 
 
 
CHE Approval Date: 05/03/07 
Committee Review Date: * 
B&C Board Approval Date: * 
 

Budget After Action Proposed
 

  Source Amount 
 
Other, Local 1,010,000.00 
 
Total Funds   1,010,000.00
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Item 15. Agency: J12   Department of Mental Health Project: 9700,  Harris Hospital Life Safety Renovations 
 
 Action
 Proposed: Increase budget from    $1,055,000.00    to    $1,285,000.00 
 
 (Add $  90,000.00    [6]    Appropriated State) 
 (Add $140,000.00    [9]    Other, Medicaid) 
 
 Purpose: To meet the low bid to replace the fire alarm system and install emergency generators and fire 

caulking at Mental Health’s Harris Hospital in Anderson.  The project, which was recently bid, 
came in over budget by approximately 22% and Mental Health does not believe rebidding the 
project will benefit as the other bids received were close to the low bid.  The increased cost is 
attributed to material cost increases for wire and conduit piping and increased labor costs due to the 
contractor’s having to work in an occupied facility with stringent safety and infectious control 
requirements.  Partial funding will be transferred from project J12-9697, Harris Hospital 
Reroofing.  The agency reports the total projected cost of this project is $1,285,000 and no 
additional annual operating costs will result from the project. 

 
 
 Ref: Supporting document pages 73-76 

 
CHE Approval Date:  N/A 
Committee Review Date: * 
B&C Board Approval Date: * 
 

Budget After Action Proposed
 

  Source Amount 
 
Appropriated State  990,000.00 
Other, Medicaid  140,000.00 
Other, Prop Sales  155,000.00 
 
Total Funds   1,285,000.00

 
 
 
Item 16. Agency: J16   Disabilities & Special Needs Project: 9809,  Whitten Center - Various Dorms 

Repair/Renovation 
 
 Action
 Proposed: Establish Project 
 
 Total budget .............................................................................................. $500,000.00 
 [4]  Excess Debt Service........................................................................... $500,000.00 
 
 
 Purpose: To do various repairs and renovations to eight dorms at the Department of Disabilities and Special 

Needs’ Whitten Center.  The work to individual dorms will include remodeling bathrooms and 
replacing or repairing heat pumps, air handlers, roofs, floor tiles, and kitchen sanitizers.  The 
bathrooms are heavily used and damaged, including water penetration in the walls, and some 
bathrooms are not ADA compliant.  The heat pumps, air handlers, roofs and sanitizers are nearing 
20 years old and failing and parts are hard to obtain.  The agency reports the total projected cost of 
this project is $500,000 and no additional annual operating costs will result from the project. 

 
 
 Ref: Supporting document pages 77-79 

 
 
 
CHE Approval Date:  N/A 
Committee Review Date: * 
B&C Board Approval Date: * 
 

Budget After Action Proposed
 

  Source Amount 
 
Excess Debt Service 500,000.00 
 
Total Funds   500,000.00
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Item 17. Agency: P24   Department of Natural Resources   Project: 9898,  Colleton - Lacuna Tract Land Acquisition 
 
 Action
 Proposed: Increase budget from    $10,000.00    to    $30,000.00 
 
 (Add $20,000.00    [9]    Other, Donnelley Timber Revenue) 
 
 
 Purpose: To acquire approximately 4.49 acres of land in Colleton County surrounded by the Department of 

Natural Resource’s Donnelley Wildlife Management Area near Green Pond.  The property is an 
undeveloped in-holding, comprised of forested uplands, which will aid the Department in wildlife 
management and provide recreational activities for the public.  The property has been appraised for 
$27,000 and the seller has agreed to sell for $26,204.  The Office of State Budget has reviewed the 
appraisal and environmental study and approves their use in granting this request.  The agency 
reports the total projected cost of this project is $30,000 and no additional annual operating costs 
will result from the project. 

 
 
 Ref: Supporting document pages 80-86 

 
CHE Approval Date:  N/A 
Committee Review Date: * 
B&C Board Approval Date: * 
 

Budget After Action Proposed
 

  Source Amount 
 
Other, Donnelley Timber Revenue 30,000.00 
 
Total Funds   30,000.00

 
 
 
Item 18. Agency: P24   Department of Natural Resources   Project: 9900,  Aiken - ACOLT Tract Land Acquisition 
 
 Action
 Proposed: Increase budget from    $10,000.00    to    $110,000.00 
 
 (Add $100,000.00    [9]    Other, Heritage Land Trust) 
 
 
 Purpose: To acquire approximately 131 acres of land bordering the Department of Natural Resources’ 

Gopher Tortoise Heritage Preserve in Aiken County.  The property is located on the Edisto River 
and will expand the Gopher Tortoise Heritage Preserve to protect natural and cultural resources 
and provide recreation, education and research opportunities for the public.  The property has been 
appraised at $721,000 and the seller has agreed to sell for $106,000 in this joint effort between 
DNR, the Conservation Bank, Aiken County and the Aiken County Open Land Trust (ACOLT).  
The Office of State Budget has reviewed the appraisal and environmental study and approves their 
use in granting this request.  The total projected cost of this project is $110,000 and no additional 
annual operating costs will result from the project. 

 
 
 Ref: Supporting document pages 87-95 

 
 
 
CHE Approval Date:  N/A 
Committee Review Date: * 
B&C Board Approval Date: * 
 

Budget After Action Proposed
 

  Source Amount 
 
Other, Heritage Land Trust 110,000.00 
 
Total Funds   110,000.00
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Item 19. Agency: P24   Department of Natural Resources  Project: 9901, Pickens - Laurel Fork Additional Land Acquisition 
 
 Action
 Proposed: Establish Project 
 
 Total budget ................................................................................................ $10,000.00 
 [9]  Other, Heritage Land Trust .................................................................. $10,000.00 
 
 
 Purpose: To cover the cost of an appraisal, environmental study and other investigative studies required to 

adequately evaluate property prior to purchase.  The Department of Natural Resources is 
considering the purchase of an approximately 361 acre in-holding in the Jocassee Gorges Wildlife 
Management Area in Pickens County, adjacent to the Laurel Fork Heritage Preserve.  The property 
is a forested, undeveloped mountain area that provides habitat for wildlife species and contains 
streams, waterfalls, and rock outcrops.  The agency reports the total projected cost of this project 
will not exceed $2,429,660 and no additional annual operating costs will result from this request. 

 
 
 Ref: Supporting document pages 96-98 

 
CHE Approval Date:  N/A 
Committee Review Date: * 
B&C Board Approval Date: * 
 

Budget After Action Proposed
 

  Source Amount 
 
Other, Heritage Land Trust 10,000.00 
 
Total Funds   10,000.00

 
 
 
Item 20. Agency: P24   Department of Natural Resources   Project: 9902,  Lancaster - McDowell Creek Tract Land 

Acquisition 
 
 Action
 Proposed: Establish Project 
 
 Total budget ................................................................................................ $20,000.00 
 [9]  Other, Heritage Land Trust ................................................................. $20,000.00 
 
 
 Purpose: To cover the cost of an appraisal, environmental study and other investigative studies required to 

adequately evaluate property prior to purchase.  The Department of Natural Resources is 
considering the purchase of approximately 1,878 acres of land along the Catawba River in 
Lancaster County.  The acquisition will protect the scenic view shed and water quality of the river, 
provide wildlife habitat and public recreation opportunities, and be an addition to recently acquired 
property along the river.  The agency reports the total projected cost of this project is $9,974,000 
and no additional annual operating costs will result from this request. 

 
 
 Ref: Supporting document pages 99-101 

 
 
 
CHE Approval Date:  N/A 
Committee Review Date: * 
B&C Board Approval Date: * 
 

Budget After Action Proposed
 

  Source Amount 
 
Other, Heritage Land Trust 20,000.00 
 
Total Funds   20,000.00
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Item 21. Agency: P28   Parks, Recreation & Tourism Project: 9624,  Recreation Land Trust Fund Grants 
 
 Action
 Proposed: Increase budget from    $1,745,430.00    to    $2,462,430.00 
 
 (Add $717,000.00    [6]    Appropriated State) 
 
 
 Purpose: To fund ten Recreation Land Trust Fund grants for acquisitions of property by local governments 

as recommended by the Department of Parks, Recreation and Tourism.  The ten grants include 
acquisitions totaling approximately 1,357 acres by Charleston, Kershaw, Georgetown, Aiken, and 
Oconee Counties, the Cities of Rock Hill, Greer, Goose Creek, and Walhalla, and the Towns of 
Cheraw and Jefferson.  Recreation Land Trust Fund laws state no such funds can be expended 
without the prior approval of the Budget and Control Board.  The agency reports the total projected 
cost of this phase of grants is $717,000 and of the entire project, including all previously approved 
grants, is $2,462,430, and no additional annual operating costs will result from the project. 

 
 
 Ref: Supporting document pages 102-107 

 
CHE Approval Date:  N/A 
Committee Review Date: * 
B&C Board Approval Date: * 
 

Budget After Action Proposed
 

  Source Amount 
 
Appropriated State 2,462,430.00 
 
Total Funds   2,462,430.00

 
 
 
Item 22. Agency: P36   Patriots Point Development Authority    Project: 9524,  USS Yorktown Fire Alarm System 

Replacement 
 
 Action
 Proposed: Increase budget from    $140,000.00    to    $950,000.00 
 
 (Add $810,000.00    [9]    Other, Rent-State-Owned Property) 
 
 
 Purpose: To provide funds, based on current design estimates, to replace the fire alarm system on the USS 

Yorktown at Patriots Point and to provide a contingency.  The system replacement has been 
designed and is ready to be bid.  The existing fire alarm system is 17 years old, no longer in 
production and not code compliant.  Repair parts are also no longer available.  Replacement is 
needed to ensure reliability of the system and safety of the visiting public and the personnel 
working onboard the Yorktown.  The agency reports the total projected cost of this project is 
$950,000 and no additional annual operating costs will result from the project. 

 
 
 Ref: Supporting document pages 108-111 

 
 
 
CHE Approval Date:  N/A 
Committee Review Date: * 
B&C Board Approval Date: * 
 

Budget After Action Proposed
 

  Source Amount 
 
Other, Rent-State Owned Property 950,000.00 
 
Total Funds   950,000.00
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Item 23. Agency: U12   Department of Transportation Project: 9706,  Chester - District 4 Office Land Acquisition 
 
 Action
 Proposed: Decrease budget from    $7,500.00    to    $5,300.00 
 
 (Subtract $2,200.00    [9]    Other, State Highway Fund) 
 
 
 Purpose: To purchase approximately .41 acres of land adjacent to DOT’s District 4 office building in 

Chester.  DOT’s site lighting was placed on the property years ago and DOT wishes to acquire the 
affected property, which is part of a larger parcel that could be sold in the future.  The property has 
been appraised for $2,000 and the seller has agreed to sell for that amount.  The Office of State 
Budget has reviewed the appraisal and environmental study and approves their use in granting this 
request.  The agency reports the total projected cost of this project is $5,300 and no additional 
annual operating costs will result from the project. 

 
 
 Ref: Supporting document pages 112-119 

 
CHE Approval Date:  N/A 
Committee Review Date: * 
B&C Board Approval Date: * 
 

Budget After Action Proposed
 

  Source Amount 
 
Other, State Highway Fund 5,300.00 
 
Total Funds   5,300.00

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



State Budget and Control Board, Office of State Budget - Capital Budgeting Unit SUMMARY 1-2008 Page 13 of 13 
Summary of Permanent Improvement Project Actions Proposed by Agencies Forwarded to JBRC 7/31/07 
INFORMATION ONLY 
 
 
Item 24. Agency: H12   Clemson University Project: 9850,  Kinard Laboratory HVAC Renovation 
  
 Action

 

 Proposed: Decrease budget from    $2,125,000.00    to    $325,000.00 
 
 (Subtract $400,000.00    [6]    Appropriated State) 
 (Subtract $500,000.00    [9]    Other, Institutional Capital Project Funds) 
 (Subtract $900,000.00    [9]    Other, Operating) 
 
 Purpose: To decrease the budget and transfer needed funds to project H12-9850, Chilled Water System 

Improvements.  The project will be delayed for redesign. 
 
 
 Ref: Supporting document pages 120-121 

 
CHE Approval Date: 05/03/07 
Committee Review Date: * 
B&C Board Approval Date: * 
 

Budget After Action Proposed
 

  Source Amount 
 
Other, Operating 325,000.00 
 
Total Funds 325,000.00 

 
 
 
Item 25. Agency: H24   SC State University Project: 9573,  Clyburn Transportation Research and Conference 

Center Construction 
 
 Action
 Proposed: Decrease budget from    $22,365,155.00    to    $22,280,155.00 
 
 (Subtract $85,000.00    [7]    Federal) 
 
 
 Purpose: To decrease the budget and transfer needed funds to project H24-9590, 1981 Russell Street 

Acquisition. 
 
 
 Ref: Supporting document pages 122-123 

 
 
 
CHE Approval Date: 07/09/07 
Committee Review Date: * 
B&C Board Approval Date: * 
 

Budget After Action Proposed
 

  Source Amount 
 
Federal 20,138,850.00 
Other, In Kind Match 2,141,305.00 
 
Total Funds 22,280,155.00

 
 
 
Item 26. Agency: J12   Department of Mental Health Project: 9697,  Harris Hospital Reroofing 
 
 Action
 Proposed: Decrease budget from    $2,000,000.00    to    $1,910,000.00 
 
 (Subtract $90,000.00    [6]    Appropriated State) 
 
 
 Purpose: To decrease the budget and transfer needed funds to project J12-9700, Harris Hospital Life Safety 

Renovations.  Sufficient funds remain to complete the project. 
 
 
 Ref: Supporting document pages 124-125 

 
 
 
CHE Approval Date:  N/A 
Committee Review Date: * 
B&C Board Approval Date: * 
 

Budget After Action Proposed
 

  Source Amount 
 
Appropriated State 1,910,000.00 
 
Total Funds 1,910,000.00

 
 


